- WASHINGTON STATE

Recreationand
Conservation Office Progress Report

PROJECT: 16-1450 ACQ, WILCOX REACH - NORTH SHORELINE PROTECTION
Sponsor: Nisqually Land Trust  Program: Puget Sound Acg. & Restoration Status: Active
Project Start Date: 01/19/2018 Agreement End Date: 12/31/2020

Progress Report Status: Accepted 07/09/2019

Report Period
From 01/01/2019  To 06/30/2019

Questions
#1: Describe the work accomplished during this reporting period.
Description is required

Although the landowner's asking price remains far beyond appraised value, we have been exploring several new paths toward reaching an acquisition agreement. One of
these would involve accepting a donation of a full partnership from one of the six members that constitute the ownership group. We have also been working with the

Western Rivers Conservancy to see if it can help broker a deal. We are also working with a neighboring landowner, and longtime conservation partner, Wilcox Farms, to
see if there is a role it can play.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.
Choice Yes Description is required

Yes. The landowner -- or at least the principal negotiating on behalf of the landowner group -- is asking five times the property's current appraised value.

#3: Tell us about work planned for the next reporting period.
Description is required

Thus far the sellers have received no buyer interest in the property; no one has even visited for a look. So we are hoping that reality will set in and we can come to an
agreement.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:

Choice No

#5: If not identified in the milestones, provide property name(s) and closing date(s) for property acquired, but not yet billed to RCO.
Description is required

n/a
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Milestones

Milestone
Environmental Assess Complete
Purchase Agreement Signed

Annual Project Billing Due

Recorded Land Survey to RCO

Annual Project Billing Due

Progress Report Due
Acquisition Closing

Progress Report Due

Annual Project Billing Due
Recorded Acq Documents to RCO
Noxious Weed Control Complete
Fencing Complete

Stewardship Plan to RCO

RCO Final Inspection

Baseline Documentation to RCO
Funding Acknowl! Sign Posted
Agreement End Date

Final Report Due
Final Billing Due

Special Conditions

None.

Permits

Permits and Reviews

Target Date
06/30/2019
12/31/2019
12/31/2019

12/31/2019
12/31/2019

12/31/2019
06/30/2020
06/30/2020
06/30/2020
08/31/2020
11/30/2020
11/30/2020
11/30/2020
12/31/2020
12/31/2020
12/31/2020
12/31/2020

Need amendment to change

02/28/2021
02/28/2021

Archeological & Cultural Resoures (EO 05-05)

Permit Questions

No questions needed for this progress report.

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File Attach

Type Date Attachment Type
No attachments match filter criteria
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Completed

Delayed

Issuing Organization

DAHP

Title

New Target Date  Progress/Reason for Delay

12/31/2019 With luck.

12/31/2019 Only minimal expenses have been incurred since the
previous billing (12/31/18)

12/31/2019 No agreement for purchase and sale has been reached.

12/31/2019 As above, only minimal expenses incurred since last billing
(12/31/18)

06/30/2020 If an agreement can be reached.

08/31/2020 If an agreement can be reached.

12/31/2020 If purchase is successful.

12/31/2020 If property is purchased.
Received Expiration

Applied Date Date Date Permit #

File Name, Number
Person Associations Shared
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Certify & Submit

Status History

Report Status Date

Accepted 07/09/2019
Submitted 06/28/2019
Draft 06/28/2019
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User
Amee Bahr

Joe Kane
Joe Kane
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Note

Thank you for submitting the progress report. Keep me in th loop around landowner willingness. Sad
that they are asking so much for the property. Hoping for the best.

07/09/2019



